
US 41 Project : Final weekly construction update for 2015 construction season

December 4, 2015  

  

For more information, contact:

  

Mark Kantola, WisDOT Northeast Region Communications Manager

  

Mark.Kantola@dot.wi.gov , (920) 492-4153

  
  Final weekly construction update for 2015 construction
season
  

Northeast Region updates to resume in spring of 2016

  

  

(Green Bay) The Wisconsin Department of Transportation (WisDOT) NE Regional Office in
Green Bay is providing a winter 2015/2016 update on region construction, which includes the
counties of Brown, Calumet, Door, Fond du Lac, Kewaunee, Manitowoc, Marinette, Oconto,
Outagamie, Sheboygan, and Winnebago.

  

  

This is the final Northeast Region weekly construction update until construction resumes in
spring of 2016. A summary of winter construction work is below for continuing 2015 projects.
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Brown County

  

  

WIS 96, Fox River Bridge

  

Location: WIS 96, village of Wrightstown

  

Schedule: August 2014 to July 2016

  

Length of project: 0.5 miles

  

Description of work: This project will construct a new bridge over the Fox River approximately
200 feet south of the existing bridge. Work will also include constructing approaches to the
bridge including a roundabout on each end of the bridge and removal of the old structure. Work
will consist of a new bridge structure, retaining walls, storm sewer, concrete pavement, curb and
gutter, and sidewalk, asphalt pavement, signing, pavement marking, lighting and landscaping.

  

Winter 2015/2016: The contractor will remove the old bridge and build the retaining wall for the
lookout on the east bank after bridge removal is complete.

  

Traffic impacts: The old bridge is now closed. Access across the Fox River will be maintained
on the new bridge only. 

  

For more information, go to: http://projects.511wi.gov/wis96foxbridge/
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I-41 Glory Road to Ninth Street, Oneida Street (County AAA) Interchange

  

Schedule: August 2013 to July 2016

  

Length: I-41 mainline 4.3 miles (Glory Road to Ninth Street); Hansen Road - 0.1 mile; Oneida
Street (County AAA) – 0.6 miles

  

Cost: $130.5 million

  

Location: I-41 from Glory Road to Ninth Street, including the Oneida Street (County AAA)
interchange and Hansen Road Bridge.

  

Description of work: This project consists of the reconstruction of I-41 from Glory Road to 9th

Street and the interchanges that lie within these limits.

  

Winter 2015/2016:  The contractor will be erecting sign structure trusses and placing type 1
signs at various locations within the project in December 2015. The contractor will also be
stripping forms from recently poured structures and constructing pilasters at these structures. In
February 2016, concrete beams will be set for the I-41 bridges over WIS 172. Noise wall
construction will continue, when possible, throughout the winter.

  

Traffic Impacts: The outside lane of the south to east ramp is closed to traffic until the summer
of 2016. The left and right shoulders of southbound and northbound I-41 will be closed
throughout the project until summer of 2016. The left and right shoulders of eastbound and
westbound WIS 172 will be closed under I-41 through summer of 2016. 
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I-41 Memorial Drive to Duck Creek southbound and the I-43 Interchange

  

Start date: May 18, 2015

  

Schedule: May 2015 to June 2017

  

Length of project: 1.7 miles

  

Cost: $48 million

  

Location: Brown County from Memorial Drive to Duck Creek and from Atkinson Drive to I-41

  

Description of project: This project consists of the reconstruction of the southbound lanes of
I-41 from Memorial Drive to Duck Creek. Portions of I-43 will also be reconstructed from
Atkinson Dr. to I-43/41 interchange. The Velp Interchange will also be reconstructed.

  

Winter 2015/2016: Complete early fills and grading. Complete placement of breaker run and
base on I-43 and southbound I-41 north of Duck Creek. Continue work on all structures project
wide. Complete retaining walls near Velp Ave. and Duck Creek. Complete erosion control for
winter shutdown.

  

Traffic impacts: I-43 will be reduced to a single lane in both directions for reconstruction of the
I-43 lanes between Atkinson and I-41. Traffic will be subject to 16 foot width restrictions.
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·         Southbound I-41 off-ramp to Velp Ave will be closed until fall 2016.

  

·         Northbound I-43 ramp to southbound I-41 will be closed until fall 2016.

  

·         Southbound I-41 ramp to southbound I-43 will be closed until fall 2016.

  

  

Log on to www.us41wisconsin.gov  for details of the I-41 project in Brown County. 

  

  

Door County

  

  

WIS 42 

  

Schedule: July 2015 to June 2016 

  

Length: 0.8 miles
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Cost: $5.8 million 

  

Location: Village of Sister Bay, Country Walk Drive to Scandia Road

  

Description: This project involves the reconstruction of WIS 42 and WIS 57 in Sister Bay. The
work includes traffic and erosion control, signing, storm sewer, sanitary sewer, water main, curb
and gutter, sidewalks, lighting, concrete and asphalt pavement, and landscaping.

  

Winter 2015/2016: Crews plan to install the street lights in December. Between January and
late May, crews plan to begin work on the remaining sidewalk, landscaping, and asphalt paving
items, weather permitting, with a tentative startup planned for mid to late April 2016.

  

Traffic Impacts: Between November 20 and spring 2016 construction startup, all roads will be
open to traffic.

  

For more information, go to: http://projects.511wi.gov/wis42/ .

  

  

WIS 57 

  

Schedule: September 2015 to November 2015 

  

Length: 0.5 Miles

  

Cost: $932,686 
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Location: Pine Road Mitigation Site and County C and WIS 57 intersection.

  

Description of project: The project involves mitigation site maintenance at the Pine Road
Mitigation Site and constructing J-Turns at the intersection of County C and WIS 57. Work
includes traffic and erosion control, asphalt pavement, grading, base aggregate, concrete
sidewalk, curb and gutter, storm sewer, pavement marking, lighting and weir expansion.

  

Winter 2015/2016: Crews will complete the installation of the street lighting once power is
provided. Contractor will begin maintenance work at the Pine Road mitigation site when weather
conditions permit. Work is anticipated to begin mid-December or early 2016. 

  

Traffic impacts: WIS 57 may be reduced to one lane in both directions from Sunday at 9 p.m.
to Friday at noon or have shoulder closures for any work.

  

  

Marinette County

  

  

Ogden Street Bridge
  Schedule: September 20, 2015 to June 2016. There will be a winter suspension in operations
when weather conditions preclude the satisfactory performance of further work. 
  Length: 576 feet 
  Cost: $2,808,515.00 
  Location: Ogden Street, city of Marinette 
  Description: Work consists of replacing the pier protection system (&quot;dolphins&quot;),
replacing traffic gate machinery, and replacing the bascule span limit switch. Each of the four
dolphins will be removed and replaced in a four step process. The contractor will remove an
existing dolphin and replace it before proceeding to the next. Electrical work will proceed after
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the completion of the dolphin construction and consists of installing new traffic warning gates
and new dolphin navigation lights. 

  

Winter 2015/2016: The contractor will focus attention on the northwest and southwest dolphins
through the month of January. Work remaining on these dolphins includes: sheet pile and
H-pile, concrete seal, granular backfill, concrete cap, and installation of hardware and bumpers.
Upon completion, the contractor will move to the northeast dolphin, and then the southeast
dolphin. 

  

Traffic Impacts: No traffic impacts are planned during the construction of the dolphins. When
electrical work begins in spring of 2016, Ogden Street Bridge will be closed for one week with a
detour route posted. 

  

  

Winnebago County

  

  

US 10/WIS 441 Interchange Bridge Project

  

Schedule: September 2015 to November 2016

  

Length: 0.806 miles

  

Cost: $13.5 million
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Location: Town of Menasha

  

Description: Work on this contract consists of common excavation, borrow, construction of
overhead sign structures, base aggregate, concrete pavement, asphalt pavement, erosion
control, storm sewer, an 8-span pre-stressed concrete girder bridge on US 10/WIS 441over
I-41, traffic control, and all incidentals required to complete this work.

  

Winter 2015/2016:  The contractor will continue to work throughout the winter on the piling,
foundations, piers, pier caps, and set girders for the new US 10 bridge over I-41 and the
Wisconsin Central Railroad. 

  

Traffic Impacts:  Throughout the duration of the project, there will be various shoulder
closures along I-41, US 10/WIS 441, and all applicable ramps to allow the contractor to work
adjacent to these areas. There may also be outside I-41 lane closures as needed, either at night
or during non-peak hours throughout the project. There will be various lane closures to
accomplish this work. There will still continue to be operations in this area, so please continue to
use caution.

  

  

US 41 and US 10/WIS 441 Interchange Little Lake Butte Des Morts Bridge Project

  

Schedule: September 2014 to November 2016

  

Length: 0.65 miles

  

Cost: $40 million
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Location: Town of Menasha

  

Description: Work on this contract consists of common excavation, embankment placement,
base aggregate, HMA pavement, intelligent transportation systems, lighting, signing, a 22-span
girder bridge on US 10/WIS 441over Little Lake Butte des Morts, a bridge extension and overlay
on US 10/WIS 441 over Cold Spring Road, a box culvert, sign structures, concrete pavement,
traffic control, erosion control and all incidentals required to complete this work. 

  

Winter 2015/2016: The contractor continue to work on the new bridge over Little Lake Butte
des Morts. The contractor will strip deck forms from the overhangs and underneath the deck as
well. Beams will be set as weather allows in January and February of 2016, with decking
operations to follow. 

  

Traffic Impacts: Throughout the duration of the project, there will be various shoulder closures
along I-41, US 10/WIS 441, and all applicable ramps to allow the contractor to work adjacent to
these areas. There may also be outside I-41 lane closures as needed, either at night or during
non-peak hours throughout the project. There will be various lane closures to accomplish this
work. There will still continue to be operations in this area, so please continue to use caution.
Please use caution and exercise patience around these slow moving vehicles. 

  

  

US 10/WIS 441 and Racine Road Interchange

  

Schedule: August 2015 to November 2016 

  

Length: 0.8 miles

  

Cost: $26.7 million 
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Location: Town of Menasha

  

Description: This project is the second phase of the reconstruction of the US 10/STH 441 and
Racine Road Interchange. The work on this project includes placing the remaining fills for the
new alignment of the interchange and ramps, including prefabricated vertical drains and
drainage blanket to accelerate the settlement of the underlying soils. New US 10/WIS 441
bridges will be constructed over Tayco Street and new overpass bridges over the westbound on
and off ramps to Racine Road, along with the construction of two ponds at the interchange. This
project will also place prefabricated vertical drains, drainage blanket, and fills in preparation of
the future interchange at US 10/WIS 441 and Midway Road.

  

Winter 2015/2016: Bridge crews plan to continue working on both new eastbound and
westbound US 10/441 overpass bridge through the winter, as well as the new westbound US
10/WIS 441 bridge over Tayco Street. All substructure components of these bridges are
planned to be complete by spring of 2016, so they are ready for deck pours as spring weather
allows. Grading crews plan to continue storm sewer installation over winter needed to discharge
existing storm water into the new pond expansion along the new westbound US 10/WIS 441
exit ramp to Racine Road.

  

Traffic Impacts:  The long term closures of the westbound US 10/WIS 441 exit ramp to County
P/Racine Road, the westbound US 10/WIS 441 entrance ramp from County P/Racine Road,
and the eastbound US 10/WIS 441 entrance ramp from County P/Racine Road continue until
late 2016. 

  

  

For more information on the WIS 441 Tri-County Project, go to:

  

http://projects.511wi.gov/wis441/
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###

  

(NE – all)

  

http://projects.511wi.gov/weeklyupdates-ne/
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